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P.O. Box 450 
Richland, Washington 99352 

MAY O 5 2003 

Mr. Tom C. Fitzsimmons, Director 
State of Washington 

f~~~!IE~ Department of Ecology 
P. 0. Box 47600 
Olympia, Washington 98504 

Dear Mr. Fitzsimmons: EDMC 

005941.4 

U.S. DEPARTMENT OF ENERGY (DOE) PROPOSED CHANGE REQUEST OF M-62-03-01 
THAT MODIFIES THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (HFFACO) M-62, M-47 AND M-90 MILESTONES 

This letter transmits a proposal by the DOE, Office of River Protection (ORP) to modify 
interrelated requirements of the HFFACO milestones M-62, M-47, and M-90, as described in 
proposed HFFACO Change Control Form M-62-03-01 (attached). This draft proposal is 
submitted in accordance with Section 12.3.2 of the HFFACO Action Plan. I am proposing this 
modification to reflect and accommodate contract, baseline, and schedule requirements that are 
necessary to properly align and adjust contract schedule in order to properly achieve the 
referenced HFFACO milestones, as well as the overall objectives of the HFFACO. The specific 
justifications for these changes under HFFACO Action Plan Section 12.3.2 are provided below. 
Previously, we have discussed these changes informally. Based on discussions we've had, I 
believe you understand our need to be reasonably flexible in directing our contractors to achieve 
contract, HFF ACO, and other milestones and that coordination of all of these in a meaningful 
way is extremely complex. As an aside to submission of this request, because the existing 
coordination procedures are complex, I'd like to propose, independent of this proposal, 
discussion of this and other issues under the HFF ACO with you on a recurrent basis, with 
participation of appropriate staff. 

As we have discussed, building the Waste Treatment and Immobilization Plant (WTP) is ORP's 
highest priority. It is imperative that we move forward with a plan that affords the highest 
probability of success. This Change Request incorporates complex-wide experience to define a 
high confidence schedule to build and commission the WTP in time to begin full radioactive 
operations in January 2011. The higher confidence schedule extends the time allowed for 
construction and modifies the commissioning strategy. 

The change in commissioning strategy will extend the cold commissioning period, thereby 
extending problem solving opportunities before radioactive wastes are introduced to the plant. 
DOE and commercial industry have found that correcting process problems after the introduction 
of radioactive wastes is much more difficult, poses a greater worker safety risk, and is more 
costly. To ensure that full plant performance is demonstrated, a composite test feed will be 



Mr. Tom C. Fitzsimmons 
03-ED-070 

-2-
MAY O 5 200?-

developed and processed. This approach may result in an earlier transition to full operations, 
thereby achieving the M-62-10 milestone "Complete Hot Commissioning - Phase I Treatment 
Complex," on or ahead of schedule. 

Included in this Change Request are extensions to due dates within Milestones M-47 and M-90 
series to align waste feed operations and canister storage capacity to the above referenced M-62 
milestone changes. DOE recognizes that any changes to M-62, M-47, and M-90 milestones 
require the consent of the Parties to the HFF ACO and looks forward to discussing these matters 
with you. 

If you have any questions, please contact me, or you staff may contact James E. Rasmussen, 
(509) 376-2247. 

ED:WR 

Attachment 

cc w/attach: 
W. T. Dixon, CHG 
S. B. Fowler, CHG 
M. N. Jarayassi, CHG 
R. Gay, CTUIR 
S. Dahl, Ecology 
J. J. Lyon, Ecology 
J. Hertzel, FHI 
J. L. Hanson, INNOV 
P. Sobotta, NPT 
K. Niles, Oregon Energy 
J. Shorin, WA AGO 
R. Jim, YN 
Administrative Record 

Sincerely, 

~Cl .. // J'-fr'IL__, 
~.ichepens U 

Manager 
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I 

Change Number Federal Facility Agreement and Consent Order Date 
Change Control Form 

M-62-03-01 Do not use blue ink. Type or print using black ink. May 02, 2003 

Originator DOE-Office of River Protection Phone 

Class of Change 
[ 11 - Signatories [Xl II - Executive Manaqer r 1111 - Project Manaqer 

Change Title 
Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) requirements M-62-07B & M-62-
09, in order to redefine "hot commissioning" and to resolve inconsistencies between HFFACO requirements, 
completion schedules within the U. S. Department of Energy's (DOE) contract No. DE-AC27-01RV14136 and 
DOE's Office of River Protection (ORP) baseline schedule. Modification of HFFACO M-47-02, M-47-03A, M-47-04, 
M-90-1 O, and M-90-11 milestones to align Waste Feed Operations and Canister Storage capabilit ies with hot 
commissioning. 
Description/Justification of Change 
This M-62-03-01 Change Request modifies milestones M-47-02, M-47-03A, M-47-04, M-90-10, M-90-11, M-62-07B 
and M-62-09 due dates and updates the M-62-09 milestone description to align with the revised .baseline change 
request to the U. S. Department of Energy's (DOE) contracts No. DE-AC27-01 RV14136 and No.DE-AC27-
99RL14047. 

Impact of Change 
This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work 
requirements at M-62-07B & M-62-09 in order to redefine "hot commissioning" and to resolve inconsistencies 
between HFFACO requirements, completion schedules within the U. S. Department of Energy's (DOE) contract No. 
DE-AC27-01RV14136 and DO E's Office of River Protection (ORP) baseline schedule. 
Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix 
D, DOE's Annual Land Disposal Restrictions Report, DOE's Tank Farm Closure/Post-Closure Workplan Update and 
Hanford site internal planning, management, and budget documents (e.g. , DOE and DOE contractor Baselines, 
Baseline Change Control documents. 
Approvals 

Approved __ Disapproved 

E~ /4 
Date 

5/(/os ~pproved __ Disapproved D~ 1 /}Jyte-
Date 

N/A Approved __ Disapproved 
EPA Date 

I -



M-62- 03-01 ' May 02, 2003 
Description/Justification of Change (continued) 

The April 2003 WTP baseline change request resulted from the following developments and 
issues: 

• We have learned through research and technology that the WTP is a more robust 
plant with greater operational flexibility than previously recognized. 

• To take advantage of this flexibility, DOE has begun implementing the 
accelerated cleanup initiative, which for the WTP, will require installation of two 
HL W melters and two LAW melters. 

• The accelerated cleanup initiative requires a new approach to commissioning that 
will better attain the M62-10 milestone (Completion of Hot Commissioning for 
the Phase 1 Treatment Complex) by 01/31/2011 

This new commissioning strategy will extend the cold commissioning period thereby extending 
problem solving opportunities before the plant becomes radioactive. DOE and commercial 
industry have found that correcting process problems after the plant becomes radioactive is much 
more difficult, poses a greater worker safety risk, and is more costly than while the plant is cold. 
To ensure that full plant performance is demonstrated, a composite test feed will be developed 
and processed. This approach may result in an earlier transition to full operations, thereby 
achieving the M-62-10 milestone, Complete Hot Commissioning, on or ahead of schedule. 

Included in this Change Request are extensions to due dates within milestones M-47 and M-90 
series to align waste feed operations and canister storage capacity to the above reference"d M-62 
milestone changes. 

Modifications to the M-62, M-47 and M-90 milestone series incorporated into the HFFACO by approval of 
this M-62- 03-01 Change Request are shown here as either ~h~cfeg additions, or strikethrough deletions. 

MS Number Milestone Description Due Date 

M-62-00 COMPLETE PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD HIGH 12/31 /2028 
LEVEL (HLW) AND LOW ACTIVITY (LAW) TANK WASTES. 

M-62-00A 

COMPLIANCE WITH THE WORK SCHEDULES SE_T FORTH IN THIS M-62 SERIES IS 
DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO ASSURE WITH 
REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-62 MAJOR AND 
INTERIM MILESTONE REQUIREMENTS. 

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE BASELINES) 
AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE 
CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT. MODIFICATION OF 
DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK 
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH 
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF 
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT 
ACTION PLAN SECTION 12.0 

COMPLETE PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD HLW 2/28/2018 

1 In meeting this requirement DOE will pretreat and vitrify no less than 6000 metric tons of sodium (in the instance of LAW feed) and 800 
metric tons of waste oxides (in the instance of HLW feed) . 

2 



M-62- 03-01 May 02, 2003 
Description/Justification of Change (continued) 

M-62-01 

M-62-02 

M-62-03 

M-62-04T 

M-62-06 

AND LAW PHASE I TANK WASTES. 

PHASE I TANK WASTE PROCESSING SHALL PRETREAT AND VITRIFY NO LESS 
THAN 10% OF HANFORD'S TANK WASTE BY MASS1 AND 25% BY ACTIVITY. 

SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT Semi-annually 
beginning July 

DOE's MANAGER, OFFICE OF RIVER PROTECTION (OAP), WILL SUBMIT A "PROJECT 31, 2001 
COMPLIANCE REPORT' TO ECOLOGY SEMI-ANNUALLY (A COPY OF THIS REPORT 
WILL ALSO BE PROVIDED TO EPA's REGION 10 OFFICE OF WASTE AND CHEMICALS 
MANAGEMENT). THIS REPORT WILL DOCUMENT DOE COMPLIANCE WITH 
AGREEMENT REQUIREMENTS AND SHALL BE SEQUENTIALLY UPDATED BY 
INFORMATION DOCUMENTING WORK PERFORMED AND ISSUES ENCOUNTERED 
DURING THE PREVIOUS REPORT PERIOD. THE OAP PROJECT COMPLIANCE 
REPORT WILL BE PROVIDED AS PART OF THE PARTIES' INTER AGENCY 
MANAGEMENT INTEGRATION TEAM {IAMIT) MEETINGS, AND SHALL DOCUMENT 
THE STATUS OF PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT 
PERIOD, AND ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE. THE REPORT 
WILL INCLUDE, BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION OF PROJECT 
ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE ENCOUNTERED DURING THE 
PREVIOUS YEAR AND THOSE EXPECTED N THE NEAR TERM, (2) WHEN 
APPLICABLE, A DESCRIPTION OF ACTIONS INITIATED OR OTHERWISE TAKEN TO 
RECOVER ANY AGREEMENT SCHEDULE SLIPPAGE, (3) A BUDGET AND COST 
STATUS, (4) A STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE"S 
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH AGREEMENT REQUIREMENTS, 
I.E., WHETHER OR NOT "DOE AND DOE's CONTRACTOR(S) REMAIN IN COMPLIANCE 
WITH AGREEMENT REQUIREMENTS, I.E., WHETHER OR NOT "DOE AND DOE's 
CONTRACTOR(S) HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT 
OF AGREEMENT REQUIREMENTS.", AND (5) CONCISE DESCRIPTIONS OF ANY 
NONCOMPLIANCE. COPIES OF ALL PERTINANT DOE WORK DIRECTIVES AND/OR 
AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE PROVIDED ON 
REQUEST. 

SUBMITTAL OF HANFORD TANK WASTE TREATMENT ALTERNATIVES REPORT. 3/01/2000 

DOE WILL SUBMITT A REPORT THAT DESCRIBES THE ALTERNATIVES (TECHNICAL, 
FINANCIAL, AND CONTRACTUAL) TO TREAT HANFORD TANK WASTE. THE REPORT 
WILL: 1.) IDENTIFY AND DESCRIBE CREDIBLE ALTERNATIVES TO THE CURRENT 
PRIVATIZATION APPROACH THAT MEET DOE COMMITMENTS TO ACHIEVE HOT 
OPERATIONS BY DECEMBER, 2007, AND TO TREAT NO LESS THAN 10 PERCENT OF 
THE TANK WASTE BY MASS AND 25 PERCENT OF THE TANK WASTE BY ACTIVITY 
BY FEBRUARY, 2018, 2.) SERVE AS A BASIS TO AMEND THE FISCAL YEAR 2001 
BUDGET REQUEST FOR AUTHORITY TO IMPLIMENT A CONTINGENCY OPTION 
(AUTHORITY TO USE PRIVATIZATION SET-ASIDE FUNDS), AND 3.) BE RELEASED 

· CONCURRENTLY TO ECOLOGY, EPA, AND THE PUBLIC. 

SUBMIT DOE PETITION FOR RCRA DELISTING OF VITRIFIED HLW. 

DOE WILL SUBMIT ITS PETITION FOR DELISTING OF THE IMMOBILIZED HIGH-LEVEL 
WASTE {HLW) FROM THE PHASE I WASTE TREATMENT PLANT FROM RCRA AND 
THE WASHINGTON STATE HWMA (DELISTING PETITION) IN ACCORDANCE WITH 40 
CFR 260.22 AND WAC 173-303-072. 

READINESS TO PROCEED- SUPPORT TO PHASE I TREATMENT. 

DOE AND ITS HANFORD TANK FARMS OPERATIONS CONTRACTOR WILL 
COMPLETE ALL NECESSARY WORK AND ACHIEVE READINESS TO PROCEED IN 
SUPPORT OF PART 8-2, PHASE I. 

START OF CONSTRUCTION - PHASE I TREATMENT COMPLEX. 

3 

12/31/2006 

5/01/2000 
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M-62- 03-01 . May 02, 2003 
Description/Justification of Change (continued) 

M-62-07A 

M-62-078 

M-62-08 

FIRST PLACEMENT OF STRUCTURAL CONCRETE AT ONE OF THE TREATMENT 
COMPLEX PRINCIP~L FACILITIES (I.E., PRETREATMENT,- LOW-ACTIVITY WASTE 
VITRIFICATION, OR HIGH-LEVEL WASTE VITRIFICATION FACILITIES). 

INITIAL ERECTION OF LOW-ACTIVITY WASTE VITRIFICATION FACILITY ELEVATION 
-21 ' STRUCTURAL STEEL COLUMNS, BEAMS, AND Q DECK AT ELEVATION +3 (BNI 
BASELINE SCHEDULE ACTIVITY 4DL 1318000 AS PART OF DOE CONTRACT No. DE
AC27-01RV14136) . 

This milestone represents the placement of the first structural steel column as part of 

initiation of BNI Baseline Schedule activity 4DL 1318000-LAW- Elev-21 SS Columns, 

Beams & 0-Deck at +3 (Contract No. DE-AC27-01 RV14136) . In addition activity 

4DL 1218100 LAW - Elev-21 Place Basemat Concrete shall be substantially completed 

and activities 4DL 121 D000 LAW- Elev-21 Perimeter Walls FREP and 4DL 121F000 LAW 

- Elev -21 Interior Walls FREP shall have been initiated. 

Completion of this milestone will be met when the first structural steel column is installed at 
the -21 foot elevation in the LAW facility. This milestone demonstrates a significant progress 
in design and engineering as well as construction of the LAW facility because basemat 
concrete will have been poured and construction of walls will have been started. In addition, 
procurements will have been made, not only for this facility, but for the other major facilities . 
Erection of structural steel in the LAW facility will also provide a lessons learned opportunity 
because it will be the first facility to begin this aspect of construction. 

COMPLETE ASSEMBLY OF LOW ACTIVITY WASTE VITRIFICATION FACILITY MELTER 
#1 SO THAT IT IS READY FOR TRANSPORT AND INSTALLATION IN THE LAW 
VITRIFICATION BUILDING (BNI BASELINE SCHEDULE ACTIVITY 4DL321A300 AS 
PART OF DOE CONTRACT No. DE-AC27-01 RV14136). 

This milestone represents the assembly of LAW Melter #1 to the point it is ready for · 

Refractory as part of BNI Baseline activities 3EL3212A00 Specifications and Analysis, 

4DL321 A000 LAW- Procure Material & Equipment for Metters and 4DL321 A200 LAW

Assemble Melter#t (Contract No. DE-AC27-01RV14136}. In addition, activities 

4DL 121U100 LAW- Elev +3 South Melter FREP and 4DL131O000 LAW- Elev +28 

Columns, Beams & 0-Decking at +48 shall be substantially completed. 

Completion of this milestone will be met when LAW melter #1 will have been _fully 

fabricated, assembled and ready for refractory material to be installed . Assembly of the 

melter is scheduled to occur near the end of LAW construction when the facil ity is most 

ready to have the assembled melter moved into the LAW cell where the refractory material 

will be installed. Meeting this milestone therefore represents significant accomplishment of 

the engineering, design and construction of the LAW facility. Furthermore, assembly of the 

first melter provides significant opportunity for lessons learned that can be applied in the 

assembly of the other two LAW melters as well as the HLW melter. 

SUBMITTAL OF HANFORD TANK WASTE PHASE II TREATMENT ALTERNATIVES 
REPORT. 

DOE WILL SUBMIT A PRELIMINARY REPORT THAT DESCRIBES THE TECHNICAL, 
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M-62- 03-01 May 02r 2003 
Description/Justification of Change (continued) 

M-62-09 

M-62-10 

M-62-11 

M-62-12 

M-047-02 

M-47-03 

M-47-03A 

M-47-04 

M-47-05 

FINANCIAL, AND CONTRACTUAL ALTERNATIVES TO TREAT THE TANK WASTES 
REMAINING AFTER COMPLETION OF PHASE I TREATMENT. THE REPORT WILL 
IDENTIFY CREDIBLE ALTERNATIVES TO COMPLETE TREATMENT OF THE 
REMAINING WASTES BY 2028, AND AID IN BUDGET PLANNING FOR FUTURE 
BUDGET AUTHORITY SUBMITTAL. THE REPORT WILL BE UPDATED EVERY TWO 
YEARS UNTIL THE TANK WASTE TREATMENT PHASE II PLAN IS FINALIZED. 

START~ @ LQ. COMMISSIONING - PHASE I TREATMENT COMPLEX. 

DOE Will START HOT COMMISSIONING OF ITS T.A.~lK WASTE TREATME~ff 
COMPLEX (DEFl~lED AS FIRST PRl~lCIPAb FACIUTY RECIEPT OF RADIOACTIVE 
TANK WASTE FOR TREATMHff). 

COMPLETE HOT COMMISSIONING- PHASE I TREATMENT COMPLEX 

DOE WILL ACHIEVE SUSTAINED THROUGHPUT OF PRETREATMENT, LOW-ACTIVITY 
WASTE VITRIFICATION AND HIGH-LEVEL WASTE VITRIFICATION PROCESSES, AND 
DEMONSTRATEG TREATMENT COMPLEX AVAILABILITY TO COMPLETE TREATMENT 
OF NO LESS THAN 10% OF THE TANK WASTE BY MASS AND 25% OF THE TANK 
WASTE BY ACTIVITY BY DECEMBER 2018. 

SUBMITTAL OF HANFORD TANK WASTE TREATMENT PHASE II PLAN. 

DOE WILL SUBMIT TO ECOLOGY A DETAILED PLAN AND PROPOSAL FOR THE 
PROCESSING OF THE REMAINDER OF DOE's LAW AND HLW WASTES (PHASE II 
WASTES) . THIS PLAN AND PROPOSAL WILL BE ACCOMANIED BY A DRAFT 
NEGOTIATIONS AGREEMENT IN PRINCIPLE (AIP) , AND DRAFT AGREEMENT 
CHANGE REQUEST CONTAINING SUFFICIENT ENFORCEABLE MILESTONES AND 
ASSOCIATED AGREEMENT REQUIREMENTS TO EFFECTIVELY DRIVE PHASE II 
WORK TO COMPLETION IN ACCORDANCE WITH AGREEMENT REQUIREMENTS. 
PHASE II AGREEMENT NEGOTIATIONS WILL BE COMPLETED WITHIN SIX (6) 
MONTHS OF AIP FINALIZATION. 

ISSUANCE OF DOE AUTHORIZATION TO PROCEED- PHASE II TREATMENT. 

DOE WILL AUTHORIZE THE CONTRACT PHASE TO DESIGN, CONSTRUCT, 
COMMISSION, AND PROVIDE SERVICES FOR HANFORD TANK WASTE 
PRETREATMENT, LOW-ACTIVITY WASTE VITRIFICATION, AND HIGH-LEVEL WASTE 
VITRIFICATION OF ALL REMAINING HANFORD TANK WASTE, CONSISTENT WITH 
COMPLETION OF TREATMENT BY DECEMBER 2028. 

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSER 
SYSTEM UPGRADES TO ALLOW TRANSER OF FIRST HIGH-LEVEL WASTE FEED TO 
THE PRETREATMENTffREAMENT COMPLEX. 

START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR 
SELECTED INITIAL HIGH-LEVEL WASTE FEED TANK. 

COMPLETE STARUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 
MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL WASTE FEED TANK. 

COMPLETE STARUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSFER 
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-ACTIVITY WASTE FEED 
TO THE PRETREAMENT/TREATMENT COMPLEX. EXCEPJ;DELAY INSTALLATION OF. 
)'_B_g:e_QMP

0

0_NJJ!::REQUIF3E;D...:.1.o·s.oJ~PbFftWfFfY.}A§T~' FEEb;AcT1yfr1~J-----~ 

START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR 
SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK (OTHER THAN AZ-101 AND 
AZ-~102) . 
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M-62- 03-01 . May 02, 2003 
Description/Justification of Change (continued) 

M-47·05A 

M·47-06 

M-90-08 

M-90-09-T-0 1 

M-90-10 

M-90-11 

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 4/30/2006 
MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY WASTE FEED 
TANK (OTHER THAN AZ-101 OR AZ-102) . 

COMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT REQUIREMENTS 6/30/2010 
(MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING WORK 
NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEXOPERATIONS 
BY 2018. 

INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION. 2/28/2005 

INITIATION OF CONSTRUCTION OCCURRS WHEN DOE OR JT!S CONTRACTOR (AS 
AUTHORIZED) ISSUES AN APPROVAL TO START CONSTRUCTION AND THE 
CONTRACTOR COMMENCES EXCAVATION OF NON-CRITICAL SYSTEMS WITHIN 
THE RCRA DISPOSAL FACILITY. 

COMPLETED DETAILED DESIGN OF ILAW DISPOSAL FACILITY CRITICAL SYSTEMS 5/30/2003 
TO80%. 

DETAILED DESIGN OF CRITICAL SYSTEMS INCLUDES THE A) LINER, B) LEACHATE 
COLLECTION SYSTEM AND C) LEAK DETECTION SYSTEM. 

INITATE f.l~t\Qhl,Q~A..CQEP): PLACEMENT OF ILAW WASTE CANISTERS IN ILAW 
DISPOSAL FACILITY. 
(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES WILL BE 
RETRIEVABLE). 

COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION. 

COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION OF ALL 
CONSTRUCTION, INTERNAUEXTERNAL FACILITY(S) MODIFICATIONS AND STARTUP 
ACTIVITIES NECESSARY FOR CANISTER STORAGE FACILITY RECEIPT OF ALL 
PHASE I HANFORD SITE HIGH LEVEL WASTE CANISTERS FROM TANK WASTE 
REMEDIATlml SYSTEM (13NRS) PROCESSlt>JG [ REATME~T·e.._L:AJ'{r. FOR 
PURPOSES OF THIS INTERIM MILESTONE PHASE I IHLW CANISTER STORAGE IS 
DEFINED AS THE CAPABILITY FOR STORAGE OF AT LEAST 600 IHLW CANISTERS. 
INTERIM MILESTONES AND ASSOCIATED TARGET DATES ESTABLISHING WORK 
SCHEDULES FOR PHASE II IHLW CANISTER STORAGE WILL BE ESTABLISHED 
PURSUANT TO THE PHASE II REQUEST FOR PROPOSAL FOR W.1RS PRIVITIZATION. 
FOR PERMITTING PURPOSES DETAIL~ DESIGNS OF CRITICAL SYSTEMS 
INCLUDES THE CANISTER STORAGE TUBE SYSTEM. CONSTRUCTION OEIHL.W 
NQ..,tfc~i!icf\C ~Y~t E¥$'WQ:e.~ocuJ:~EM~trr.~o °F=:T1i;Ep ~~IsiJ~),t<r.f3AG~~tit[~ 
SY.,SJ EMW.ll,,L !;3.5g,LN.P.HLQB J.9 l§.~Uhl:JCE;_Qf.tl"HE.£1NAIJ\SJA.1._UJ,J.tl~W-PP,,F,n_l! 
P.ERM[T, 
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